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ESTIMATE RUN 09/17/2004

ESTIMATE SUMMARY 15:17:01

CONTID: C12710 ESTIMATE NO: 0025 FINL 1998

PCN: 12710-BID COFRS REPORTING CATEGORY: 3

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ESCALANTE - WEST PERCENT TIME:

PROJECT NO: NH 0501-040

ESCALANTE - WEST

NAME OF ROAD: US 50 - PHASE 4

PROJECT COUNTIES: DELTA

CONTRACTOR:

NIELSONS SKANSKA, INCORPORATED PAY PERIOD ENDING 09/17/2004 DATE TIME STARTED 11/30/2001

P.O. BOX 1660 DATE LET 10/04/2001 DATE WORK BEGAN 11/30/2001

DATE AWARDED 10/18/2001 DATE TIME STOPPED 10/15/2003

DATE CONTRACT EXECUTED 11/05/2001 DATE ACCEPTED 10/15/2003

CORTEZ CO 81321 970/565-8000 DATE NOTICE TO PROCEED 11/30/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 11,474,159.87 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 11,197,992.70 NON-PARTICIPATING 14,442.01

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 37,897.58

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

93.71

328.0 TIME ALLOW:

ORIG TIME ALLOW:

350 WORK DAYS

WORK DAYS350

100.00%

-0.03

14,442.01

14,442.01

52,339.59

$

$

$

$

81,000.00

11,393,159.90

11,474,159.90

0.00

11,474,159.90

0.00

0.00

11,474,159.90

0.00

AMOUNT DUE 11,474,159.90 52,339.59

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 52,339.59

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 12710-BID ESTIMATE RUN 09/17/2004

PROJECT: NH 0501-040 ESTIMATE NO: 0025 15:17:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

100,000.00000 1.000 100,000.00

201-00000

0010 REMOVAL OF PIPE 328.500 328.500

M 0.000 0.00

65.00000 328.500 21,352.50

202-00035

0015 REMOVAL OF ASPHALT MAT 93,433.700 93,433.700

M2 0.000 0.00

0.80000 93,433.700 74,746.96

202-00220

0020 *REMOVAL OF ASPHALT MAT (PLANING) 23,908.800 23,908.800

M2 0.000 0.00

0.90000 23,908.800 21,517.92

202-00240

0025 *REMOVAL OF PAVEMENT MARKING 247.030 247.030

M2 0.000 0.00

17.00000 247.030 4,199.51

202-00250

0030 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.250 1.250

L S 0.000 0.00

1,100.00000 1.250 1,375.00

202-00495

0035 REMOVAL OF GROUND SIGN 55.000 55.000

EACH 0.000 0.00

33.00000 55.000 1,815.00

202-00810

0040 *REMOVAL OF GUARDRAIL TYPE 3 2,187.000 2,187.000

M 0.000 0.00

6.00000 2,187.000 13,122.00

202-01130

0045 *REMOVAL OF END ANCHORAGE 22.000 22.000

EACH 0.000 0.00

160.00000 22.000 3,520.00

202-01300

0050 PLUG CULVERT 3.000 3.000

EACH 0.000 0.00

200.00000 3.000 600.00

202-04001

0055 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 678,176.000 678,176.000

M3 0.000 0.00

3.50000 678,176.000 2,373,616.00

203-00010
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PCN: 12710-BID ESTIMATE RUN 09/17/2004

PROJECT: NH 0501-040 ESTIMATE NO: 0025 15:17:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 MUCK EXCAVATION 6,107.210 6,107.210

M3 0.000 0.00

6.00000 6,107.210 36,643.26

203-00100

0065 BLADING 63.500 63.500

HOUR 0.000 0.00

90.00000 63.500 5,715.00

203-01500

0070 DOZING 48.500 48.500

HOUR 0.000 0.00

60.00000 48.500 2,910.00

203-01550

0075 STRUCTURE EXCAVATION 2,568.600 2,568.600

M3 0.000 0.00

8.00000 2,568.600 20,548.80

206-00000

0080 STRUCTURE BACKFILL (CLASS 1) 741.000 741.000

M3 0.000 0.00

30.00000 741.000 22,230.00

206-00100

0085 EROSION LOG 30.800 30.800

M 0.000 0.00

23.00000 30.800 708.40

208-00005

0090 EROSION LOG (SPECIAL) 3,115.950 3,115.950

M 0.000 0.00

18.00000 3,115.950 56,087.10

208-00006

0090 MATERIAL ALLOWANCE STOCKPILE FOR SPECIAL EROSION LOG 0.000

M 0.000 0.00

9.75400 0.000 0.00

0095 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

5,000.00000 1.000 5,000.00

208-00200

0100 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 0.000 0.000

L 0.000 0.00

0.20000 0.000 0.00

209-00600

0105 RESET STRUCTURE 1.000 1.000

EACH 0.000 0.00

1,100.00000 1.000 1,100.00

210-00001
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PCN: 12710-BID ESTIMATE RUN 09/17/2004

PROJECT: NH 0501-040 ESTIMATE NO: 0025 15:17:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0110 RESET MARKER 1.000 1.000

EACH 0.000 0.00

530.00000 1.000 530.00

210-00060

0115 RESET BARRICADE 0.000 0.000

EACH 0.000 0.00

530.00000 0.000 0.00

210-00070

0120 *RESET GROUND SIGN 0.000 0.000

EACH 0.000 0.00

105.00000 0.000 0.00

210-00810

0125 *RESET SIGN PANEL 0.000 0.000

EACH 0.000 0.00

80.00000 0.000 0.00

210-00815

0130 *SEEDING (NATIVE) 45.250 45.250

HA 0.000 0.00

1,200.00000 45.250 54,300.00

212-00006

0135 *MULCHING (WEED FREE STRAW) 44.080 44.080

HA 0.000 0.00

650.00000 44.080 28,652.00

213-00004

0140 *MULCH TACKIFIER 7,106.800 7,106.800

KG 0.000 0.00

4.50000 7,106.800 31,980.60

213-00061

0145 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000 0.000

M2 0.000 0.00

2.60000 0.000 0.00

216-00041

0150 *AGGREGATE BASE COURSE (CLASS 1) 89,040.100 88,982.500

M3 57.600 1,094.40

19.00000 89,040.100 1,691,761.90

304-01005

0150 MATERIAL ALLOWANCE STOCKPILE FOR ABC CLASS 1 0.000

M3 0.000 0.00

8.20000 0.000 0.00

0150 MATERIAL ALLOWANCE STOCKPILE FOR ABC CLASS 1 0.000

M3 0.000 0.00

8.20000 0.000 0.00
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PCN: 12710-BID ESTIMATE RUN

PROJECT: NH 0501-040 ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0150 MATERIAL ALLOWANCE REVISED STOCKPILE FOR ABC CLASS 1 0.000

M3 0.000 0.00

10.61000 0.000 0.00

0155 *AGGREGATE BASE COURSE (CLASS 6) 48,486.130 48,486.130

T 0.000 0.00

11.50000 48,486.130 557,590.50

304-06000

0160 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 204.990 204.990

T 0.000 0.00

150.00000 204.990 30,748.50

403-00720

0165 *STONE MASTIC ASPHALT 26,902.000 26,902.000

T 0.000 0.00

25.00000 26,902.000 672,550.00

403-09110

0165 MATERIAL ALLOWANCE SMA AGGREGATE STOCKPILE #1 0.000

TON 0.000 0.00

7.65000 0.000 0.00

0170 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) 54,818.410 54,818.410

T 0.000 0.00

19.00000 54,818.410 1,041,549.79

403-34801

0170 MATERIAL ALLOWANCE HBP SX 100 AGGREGATE 0.000

T 0.000 0.00

7.60000 0.000 0.00

0175 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 2,047.888 2,047.648

T 0.240 66.00

275.00000 2,047.888 563,169.20

411-03345

0180 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 3,294.890 3,298.230

T -3.340 -551.10

165.00000 3,294.890 543,656.85

411-03352

0185 EMULSIFIED ASPHALT (SLOW-SETTING) 21,869.000 21,869.000

L 0.000 0.00

0.30000 21,869.000 6,560.70

411-10255

0190 *EMULSIFIED ASPHALT (PRIME COAT) 174,917.400 174,917.400

L 0.000 0.00

0.30000 174,917.400 52,475.22

411-10300
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PCN: 12710-BID ESTIMATE RUN 09/17/2004

PROJECT: NH 0501-040 ESTIMATE NO: 0025 15:17:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0195 GEOTEXTILE (DRAINAGE) (CLASS A) 1,011.300 1,011.300

M2 0.000 0.00

3.50000 1,011.300 3,539.55

420-00110

0200 GEOTEXTILE (SEPARATOR) (CLASS A) 1,817.500 1,817.500

M2 0.000 0.00

1.30000 1,817.500 2,362.75

420-00130

0205 RIPRAP (225 MM) 284.700 284.700

M3 0.000 0.00

60.00000 284.700 17,082.00

506-00209

0210 RIPRAP (450 MM) 86.000 86.000

M3 0.000 0.00

60.00000 86.000 5,160.00

506-00218

0215 CONCRETE CLASS D (BOX CULVERT) 271.000 271.000

M3 0.000 0.00

420.00000 271.000 113,820.00

601-03030

0220 *REINFORCING STEEL 27,110.000 27,110.000

KG 0.000 0.00

1.10000 27,110.000 29,821.00

602-00000

0225 450 MM REINFORCED CONCRETE PIPE 226.000 226.000

M 0.000 0.00

130.00000 226.000 29,380.00

603-01180

0225 MATERIAL ALLOWANCE STOCKPILE FOR 450 MM RCP 0.000

M 0.000 0.00

41.00400 0.000 0.00

0230 600 MM REINFORCED CONCRETE PIPE 580.860 580.860

M 0.000 0.00

170.00000 580.860 98,746.20

603-01240

0230 MATERIAL ALLOWANCE STOCKPILE FOR 600MM RCP 0.000

M 0.000 0.00

55.77300 0.000 0.00

0230 MATERIAL ALLOWANCE STOCKPILE FOR 600MM RCP 0.000

M 0.000 0.00

55.77300 0.000 0.00
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PCN: 12710-BID ESTIMATE RUN 09/17/2004

PROJECT: NH 0501-040 ESTIMATE NO: 0025 15:17:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0235 750 MM REINFORCED CONCRETE PIPE 56.200 56.200

M 0.000 0.00

230.00000 56.200 12,926.00

603-01300

0235 MATERIAL ALLOWANCE STOCKPILE FOR 750 MM RCP 0.000

M 0.000 0.00

78.72000 0.000 0.00

0240 900 MM REINFORCED CONCRETE PIPE 236.700 236.700

M 0.000 0.00

270.00000 236.700 63,909.00

603-01360

0240 MATERIAL ALLOWANCE STOCKPILE FOR 900MM RCP 0.000

M 0.000 0.00

106.63700 0.000 0.00

0240 MATERIAL ALLOWANCE STOCKPILE FOR 900MM RCP 0.000

M 0.000 0.00

106.63700 0.000 0.00

0245 1050 MM REINFORCED CONCRETE PIPE 36.800 36.800

M 0.000 0.00

360.00000 36.800 13,248.00

603-01420

0250 1200 MM REINFORCED CONCRETE PIPE 16.000 16.000

M 0.000 0.00

420.00000 16.000 6,720.00

603-01480

0255 1500 MM REINFORCED CONCRETE PIPE 22.700 22.700

M 0.000 0.00

600.00000 22.700 13,620.00

603-01600

0255 MATERIAL ALLOWANCE STOCKPILE FOR 1500 MM RCP 0.000

M 0.000 0.00

246.06200 0.000 0.00

0260 450 MM REINFORCED CONCRETE END SECTION 17.000 17.000

EACH 0.000 0.00

550.00000 17.000 9,350.00

603-05018

0265 600 MM REINFORCED CONCRETE END SECTION 28.000 28.000

EACH 0.000 0.00

700.00000 28.000 19,600.00

603-05024
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PCN: 12710-BID ESTIMATE RUN 09/17/2004

PROJECT: NH 0501-040 ESTIMATE NO: 0025 15:17:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0270 750 MM REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

1,200.00000 2.000 2,400.00

603-05030

0275 900 MM REINFORCED CONCRETE END SECTION 3.000 3.000

EACH 0.000 0.00

1,400.00000 3.000 4,200.00

603-05036

0280 1050 MM REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

1,800.00000 1.000 1,800.00

603-05042

0285 1200 MM REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

2,200.00000 1.000 2,200.00

603-05048

0290 1500 MM REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

3,200.00000 1.000 3,200.00

603-05060

0295 450 MM PIPE SAFETY END TREATMENT 6.000 6.000

EACH 0.000 0.00

550.00000 6.000 3,300.00

603-33018

0300 900 MM PIPE SAFETY END TREATMENT 1.000 1.000

EACH 0.000 0.00

1,800.00000 1.000 1,800.00

603-33036

0305 1050 MM PIPE SAFETY END TREATMENT 1.000 1.000

EACH 0.000 0.00

2,100.00000 1.000 2,100.00

603-33042

0310 1200 MM PIPE SAFETY END TREATMENT 1.000 1.000

EACH 0.000 0.00

2,700.00000 1.000 2,700.00

603-33048

0315 1500 MM PIPE SAFETY END TREATMENT 1.000 1.000

EACH 0.000 0.00

4,400.00000 1.000 4,400.00

603-33060

0320 INLET TYPE C (2 M) 8.000 8.000

EACH 0.000 0.00

1,900.00000 8.000 15,200.00

604-00305
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PROJECT: NH 0501-040 ESTIMATE NO: 0025 15:17:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0325 INLET TYPE C (4 M) 2.000 2.000

EACH 0.000 0.00

3,200.00000 2.000 6,400.00

604-00310

0330 VANE GRATE INLET (2 M) 5.000 5.000

EACH 0.000 0.00

1,600.00000 5.000 8,000.00

604-25005

0335 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 2,057.600 2,057.600

M 0.000 0.00

36.00000 2,057.600 74,073.60

606-00301

0335 MATERIAL ALLOWANCE STOCKPILE FOR GUARDRAIL TYPE 3 0.000

M 0.000 0.00

18.00000 0.000 0.00

0340 *GUARDRAIL TYPE 7 (STYLE CA)(CONCRETE GLARE SCREEN) 1,387.500 1,387.500

M 0.000 0.00

145.00000 1,387.500 201,187.50

606-00715

0345 *END ANCHORAGE TYPE 3D 8.000 8.000

EACH 0.000 0.00

470.00000 8.000 3,760.00

606-01340

0350 *END ANCHORAGE TYPE 3G 0.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

606-01370

0355 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 7.000 7.000

EACH 0.000 0.00

1,450.00000 7.000 10,150.00

606-02001

0360 *DELINEATOR (TYPE I) 325.000 325.000

EACH 0.000 0.00

12.00000 325.000 3,900.00

612-00001

0365 *DELINEATOR (TYPE II) 87.000 87.000

EACH 0.000 0.00

13.00000 87.000 1,131.00

612-00002

0370 *DELINEATOR (TYPE III) 58.000 58.000

EACH 0.000 0.00

14.00000 58.000 812.00

612-00003
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PROJECT: NH 0501-040 ESTIMATE NO: 0025 15:17:01
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NO.
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NO.

ITEM
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CURRENT
QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0375 *SIGN PANEL (CLASS I) 28.740 28.740

M2 0.000 0.00

135.00000 28.740 3,879.90

614-00011

0380 *SIGN PANEL (CLASS II) 30.060 30.060

M2 0.000 0.00

220.00000 30.060 6,613.20

614-00012

0385 *STEEL SIGN POST (U-2) 32.400 32.400

M 0.000 0.00

7.00000 32.400 226.80

614-00200

0390 *STEEL SIGN POST (50 MM ROUND) 91.500 91.500

M 0.000 0.00

19.00000 91.500 1,738.50

614-01502

0395 *STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 131.800 131.800

M 0.000 0.00

60.00000 131.800 7,908.00

614-01552

0400 *CONCRETE FOOTING (TYPE 5) 0.000 0.000

EACH 0.000 0.00

1,700.00000 0.000 0.00

614-03005

0405 *IMPACT ATTENUATOR (QUADGUARD) 2.000 2.000

EACH 0.000 0.00

17,500.00000 2.000 35,000.00

614-85115

0405 MATERIAL ALLOWANCE STOCKPILE FOR QUADGUARD 0.000

EACH 0.000 0.00

10,500.00000 0.000 0.00

0410 DN100 PLASTIC PIPE 70.000 70.000

M 0.000 0.00

65.00000 70.000 4,550.00

619-50320

0415 *CONSTRUCTION SURVEYING 1.000 0.897

L S 0.103 12,978.00

126,000.00000 1.000 126,000.00

625-00000

0420 *CONSTRUCTION SURVEYING (HOURLY) 16.500 12.000

HOUR 4.500 585.00

130.00000 16.500 2,145.00

625-00001
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QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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CAT NO0200 ROADWAY BID ITEMS 

0425 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

800,000.00000 1.000 800,000.00

626-00000

0430 *PAVEMENT MARKING PAINT 5,340.730 5,340.730

L 0.000 0.00

9.00000 5,340.730 48,066.57

627-00001

0435 *EPOXY PAVEMENT MARKING 2,416.580 2,416.580

L 0.000 0.00

19.00000 2,416.580 45,915.02

627-00005

0440 *SURVEY MONUMENT (TYPE 1) 1.000 1.000

EACH 0.000 0.00

210.00000 1.000 210.00

629-01001

0445 *FLAGGING 15,103.250 15,103.250

HOUR 0.000 0.00

23.00000 15,103.250 347,374.75

630-00000

0450 *TRAFFIC CONTROL INSPECTION 316.000 316.000

DAY 0.000 0.00

105.00000 316.000 33,180.00

630-00007

0455 *TRAFFIC CONTROL MANAGEMENT 337.500 337.500

DAY 0.000 0.00

330.00000 337.500 111,375.00

630-00012

0460 *FLASHING BEACON (PORTABLE) 2.000 2.000

EACH 0.000 0.00

420.00000 2.000 840.00

630-80001

0465 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 7.000 7.000

EACH 0.000 0.00

700.00000 7.000 4,900.00

630-80336

0470 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 11.000 11.000

EACH 0.000 0.00

105.00000 11.000 1,155.00

630-80341

0475 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 72.000 72.000

EACH 0.000 0.00

105.00000 72.000 7,560.00

630-80342
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PROJECT: NH 0501-040 ESTIMATE NO: 0025 15:17:01
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE
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PERIOD
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CAT NO0200 ROADWAY BID ITEMS 

0480 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 10.000

EACH 0.000 0.00

210.00000 10.000 2,100.00

630-80343

0485 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

2.000 2.000

EACH 0.000 0.00

800.00000 2.000 1,600.00

630-80357

0490 *PORTABLE MESSAGE SIGN PANEL 294.000 294.000

DAY 0.000 0.00

130.00000 294.000 38,220.00

630-80359

0495 *DRUM CHANNELIZING DEVICE 500.000 500.000

EACH 0.000 0.00

55.00000 500.000 27,500.00

630-80360

0500 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 9.000 9.000

EACH 0.000 0.00

55.00000 9.000 495.00

630-80363

0505 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 24.000 24.000

EACH 0.000 0.00

55.00000 24.000 1,320.00

630-80364

0510 *CONCRETE BARRIER (TEMPORARY) 1,046.000 1,046.000

M 0.000 0.00

85.00000 1,046.000 88,910.00

630-80370

0515 *TRAFFIC CONE 378.000 378.000

EACH 0.000 0.00

21.00000 378.000 7,938.00

630-80380

0520 *IMPACT ATTENUATOR (TEMPORARY) 2.000 2.000

EACH 0.000 0.00

4,700.00000 2.000 9,400.00

630-85010

0525 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0530 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011
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PCN: 12710-BID ESTIMATE RUN 09/17/2004

PROJECT: NH 0501-040 ESTIMATE NO: 0025 15:17:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0535 F/A ON-THE-JOB TRAINEE 1,677.600 1,677.600

EACH 0.000 0.00

1.00000 1,677.600 1,677.60

700-70020

0540 F/A OJT PILOT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0545 F/A QUALITY INCENTIVE PAYMENT -21,418.070 -21,890.350

F A 472.280 472.28

1.00000 -21,418.070 -21,418.07

700-70025

0550 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0555 F/A FUEL COST ADJUSTMENT 12,976.080 12,976.080

F A 0.000 0.00

1.00000 12,976.080 12,976.08

700-70035

0560 F/A RELOCATE WEATHER STATION 4,162.660 4,162.660

F A 0.000 0.00

1.00000 4,162.660 4,162.66

700-70100

0600 FENCE (PLASTIC) (ENVIRONMENTAL PROTECTION) (CMO 003) 
(MCR LINE #1)

421.000 421.000

M 0.000 0.00

7.99000 421.000 3,363.79

607-11525

0605 600 MM CSP (STOCKPILE DRAINAGE) (CMO 005) (MCR LINE 
#2)

127.100 127.100

M 0.000 0.00

78.67000 127.100 9,998.96

603-10240

0610 ADDED ITEM (DOLLAR)/ (P. RED. AIR) (CONC. CL. D - BOX)
(CBC #1) (CMO 006)

-803.250 -803.250

DOL 0.000 0.00

1.00000 -803.250 -803.25

900-00006

0615 FRENCH DRAIN (CBC #2) (CMO 007) (MCR LINE #4) 43.280 43.280

M 0.000 0.00

48.54000 43.280 2,100.81

605-82200

0620 ADDED ITEM (DOLLAR)/ (PRICE RED. #4 SIEVE) (ABC - CL. 
1) (CMO 008)

-685.530 -685.530

DOL 0.000 0.00

1.00000 -685.530 -685.53

900-00006
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PCN: 12710-BID ESTIMATE RUN 09/17/2004

PROJECT: NH 0501-040 ESTIMATE NO: 0025 15:17:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0625 ADDED ITEM (LUMP SUM)/ (DELETE LONGITUDINAL JOINT 
STUDY) (CMO 009) (MCR LINE #6)

-1.000 -1.000

L S 0.000 0.00

300.00000 -1.000 -300.00

900-00014

0630 ADDED ITEM (CUBIC METER)/ (PIT RUN) (CMO 011) (MCR 
LINE #5)

1,796.000 1,796.000

M3 0.000 0.00

9.60000 1,796.000 17,241.60

900-00003

0635 *ADDED ITEM (LUMP SUM)/ (MOBILIZATION) (ROCK FALL 
PROTECTION) (CMO 010)

1.000 1.000

L S 0.000 0.00

3,200.00000 1.000 3,200.00

900-00014

0640 TRUCK (DUMP) (ROCK FALL PROTECTION) (CMO 010) 25.500 25.500

HOUR 0.000 0.00

60.00000 25.500 1,530.00

203-01582

0645 FRONT END LOADER (RUBBER) (ROCK FALL PROTECTION) (CMO 
010)

74.330 74.330

HOUR 0.000 0.00

72.00000 74.330 5,351.76

203-01590

0650 *ROCK ANCHOR (ROCK FALL PROTECTION) (CMO 010) 415.190 415.190

M 0.000 0.00

110.00000 415.190 45,670.90

211-01200

0655 *WIRE MESH (ROCK FALL PROTECTION) (CMO 010) 11,385.570 11,398.270

M2 -12.700 -202.57

15.95000 11,385.570 181,599.84

607-55100

0660 ADDED ITEM (EACH)/ (CMO 013) (OVERWEIGHT TRUCK 
PENALTIES)

-48.000 -48.000

EACH 0.000 0.00

20.00000 -48.000 -960.00

900-00007

0665 MULCHING (HYDRAULIC) (ADDED ITEM) (CMO 014) (MCR LINE 
#7)

1.170 1.170

HA 0.000 0.00

1,650.00000 1.170 1,930.50

213-00011

0670 ADDED ITEM (LUMP SUM)/ EQUITABLE ADJUSTMENT FOR 
#105-008, (CMO 015)

1.000 1.000

L S 0.000 0.00

63,355.25000 1.000 63,355.25

900-00014

0675 ADDED ITEM (EACH)/ QUADGUARD UPGRADE, (CMO 016) 2.000 2.000

EACH 0.000 0.00

12,760.00000 2.000 25,520.00

900-00007
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PCN: 12710-BID ESTIMATE RUN 09/17/2004

PROJECT: NH 0501-040 ESTIMATE NO: 0025 15:17:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0680 ADDED ITEM (DOLLAR)/ MOB. FOR EXTRA WIRE MESH WORK, 
(CMO 017) (MCR LINE #8)

2,750.000 2,750.000

DOL 0.000 0.00

1.00000 2,750.000 2,750.00

900-00006

0685 HERBICIDE TREATMENT (ADDED  ITEM) (CMO 018) (MCR LINE 
#9)

1.000 1.000

HOUR 0.000 0.00

300.00000 1.000 300.00

217-00020

0690 F/A DRAINAGE IMPROVEMENT CO19 MCR LI 10 (DELETED 
10/20/03 BY CO23 MCR LI 16 SEE 0715)

0.000 0.000

F A 0.000 0.00

10,550.00000 0.000 0.00

700-70530

0695 F/A GROUTED RIPRAP RUN DOWN CO20 MCR LI 11(DEL. BY 
CO23 SEE 0720

0.000 0.000

F A 0.000 0.00

26,000.00000 0.000 0.00

700-70034

0700 F/A RIPRAP RUN DOWN CO21 MCR12 (DELETED BY CO23 MCR17 
SEE #0720)

0.000 0.000

F A 0.000 0.00

8,700.00000 0.000 0.00

700-70035

0705 END ANCHOR TY 3J (MCR LINE #14) (CMO 022) ADDTION OF 
END ANCHORAGES

1.000 1.000

EACH 0.000 0.00

632.50000 1.000 632.50

606-01385

0710 END ANCHOR TY 3K (MCR LINE #15) (CMO 022) ADDTION OF 
END ANCHORAGES

1.000 1.000

EACH 0.000 0.00

1,309.00000 1.000 1,309.00

606-01390

0715 F/A DRAINAGE IMPROVEMENT (ADDED ITEM) (CMO 023) (MCR 
LINE #16)

15,480.650 15,480.650

F A 0.000 0.00

1.00000 15,480.650 15,480.65

700-70530

0720 *FORCED ACCOUNTS CONSTRUCT GROUTED RIPRAP RUN DOWN 
(CMO 023, MCR LINE #17)

23,763.350 23,763.350

F A 0.000 0.00

1.00000 23,763.350 23,763.35

700-70034

0725 F/A CONSTRUCT RIPRAP RUN DOWN (CMO 023, MCR LINE #18) 5,029.600 5,029.600

F A 0.000 0.00

1.00000 5,029.600 5,029.60

700-70035

0730 REFLECTOR (MEDIAN BARRIER) (LDS MARKERS) (CMO 024, MCR
LINE # 19)

147.000 147.000

EACH 0.000 0.00

23.34000 147.000 3,430.98

612-00060
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PCN: 12710-BID ESTIMATE RUN 09/17/2004

PROJECT: NH 0501-040 ESTIMATE NO: 0025 15:17:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0735 ADDED ITEM (EACH)/ QUAD BEAM FENDER PANEL ASSEMBLY 
(CMO 025) (MCR LINE # 20)

6.000 6.000

EACH 0.000 0.00

499.00000 6.000 2,994.00

900-00007

0740 BARRICADE (TY 3 M-D) (MCR LINE #21) (CMO 026) 1.000 1.000

EACH 0.000 0.00

1,799.33000 1.000 1,799.33

614-80324

0745 STEEL SIGN POST (63.5X63.5 MM T) (MCR LINE #22) (CMO 
027)

3.060 3.060

M 0.000 0.00

204.81000 3.060 626.72

614-00220

0750 PREFORM THERMOPLASTIC PVMT MKG (WS) (MCR LINE #23) 
(CMO 028)

5.760 5.760

M2 0.000 0.00

170.20000 5.760 980.35

627-30405

0755 FIELD OFFICE (CL 2) (WITH SANITARY FACILITY) (CMO 029)
(MCR LINE #24)

1.000 1.000

EACH 0.000 0.00

6,190.00000 1.000 6,190.00

620-00002

0760 PREFORM THERMOPLASTIC PVMT MKG (MCR LINE #25) (CMO 
030)

18.000 18.000

M2 0.000 0.00

83.87000 18.000 1,509.66

627-00070

0765 CONC FOUNDATION PAD (MCR LINE #26) (CMO 031) 1.000 1.000

EACH 0.000 0.00

1,024.78000 1.000 1,024.78

613-40000

CAT 0200 $14,442.01 11,023,785.87CURRENT AMT 11,023,785.87 $$

CAT NO0300 STRUCTURE I-03-T 

0565 STRUCTURE EXCAVATION 1,159.000 1,159.000

M3 0.000 0.00

8.00000 1,159.000 9,272.00

206-00000

0570 STRUCTURE BACKFILL (CLASS 1) 2,059.000 2,059.000

M3 0.000 0.00

30.00000 2,059.000 61,770.00

206-00100

0575 CONCRETE CLASS D (BOX CULVERT) 567.000 567.000

M3 0.000 0.00

420.00000 567.000 238,140.00

601-03030
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE I-03-T 

0580 *REINFORCING STEEL 54,720.000 54,720.000

KG 0.000 0.00

1.10000 54,720.000 60,192.00

602-00000

CAT 0300 $0.00 369,374.00CURRENT AMT 369,374.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0585 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

35,000.00000 1.000 35,000.00

620-00002

0590 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

40,000.00000 1.000 40,000.00

620-00012

0595 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

6,000.00000 1.000 6,000.00

620-00020

CAT 0400 $0.00 81,000.00CURRENT AMT 81,000.00 $$

PROJECT TOTAL 14,442.01 $ 11,474,159.87CURRENT AMT 11,474,159.87 $$


